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Cable Compaction

Overview of work today:
Cable compaction continued today on the North & South main-spans. Also, Cable swing-out of the North
& South main-spans, re-tensioning of Cable Band bolts, & installation of load transfer friction clamps was
ongoing.

I was inspecting Gary Anderson’s’s crew on compaction of the South main-span, & Aaron Kent’s crew on
installing load transfer friction clamps. See below for details of the work performed, & a list of labor for
this work. Others (S. Daouk, V. Altimarano, L. Woo) were inspecting re-tensioning of Cable Band bolts,
Cable compaction of the North main-span, & Cable swing-out.

- I arrived at the pier 7 office at 06:50, & arrived at the bridge at 07:10.

*********
Cable Compaction – South main-span:
- At 07:10, Gary’s crew was continuing the compaction of the South main-span.
- Compaction continued from PP117. Aaron’s crew was tensioning bolts on the load transfer friction
clamps in the North side-span.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8500 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 7000 psi. They would then re-squeeze to bring the jack
pressures back up to 8500psi, & then they would attach the straps around the Cable & release.
- They only needed an additional 3 squeezes & straps to complete the compaction on the South main-span.
- At 08:20, compaction of the South main span was completed.
- From 08:20 until 11:45, Gay’s crew was de-mobilizing the compaction equipment. During this time, I
intermittently was inspecting the tensioning of the friction clamp bolts.
- At 12:15, I left the bridge to go to the shop to pick up my truck which just finished getting a PM.
- At 13:20, I returned to the bridge. At this time, Gary’s crew was preparing to dismantle the work platform
near PP 112S. Aaron’s crew was moving to PP34S to start moving the suspender sockets into the
suspender brackets.
- For the remainder of the shift, I only occasionally checked on Gary’s crew dismantling the work platform.
I mostly watched Aaron’s crew moving the suspender sockets into the suspender brackets to make sure
that did not damage the suspenders. I did not notice anything in their procedures that appeared to
damage the suspenders. The socket was well supported during handling, & the suspender rope was never
curved at a diameter of less than 1.3m per the approved submittal.
- At 16:30, I left the bridge.
- From 16:40 until 17:00, I spoke with Warren Collins to give him an update from the field.
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- From 17:00 until 17:30, I wrote my diary for the day, & checked email.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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